


☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
TO: ENGINEERING SECTION/CB/PD/OL		DATE 30 April 1965			
		INSPECTION REPORT NO. (If final, so state) FINAL			
		ESTIMATED COMPLETION DATE ---			
NAME OF CONTRACTOR National Bureau of Standards					
Declass Review by NIMA/DOD					
TYPE OF COMMODITY OR SERVICE Microdensitometer Calibration and Evaluation Study					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100% PER CENT OF FUNDS EXPENDED - See reverse					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) See reverse					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input checked="" type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input checked="" type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES		<input checked="" type="checkbox"/>	MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS		<input checked="" type="checkbox"/>	FINAL REPORT See reverse		
PRODUCTION AND/OR OTHER END ITEMS	<input checked="" type="checkbox"/>		SPECIAL TOOLING		<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY		<input checked="" type="checkbox"/>
DATE OF LAST CONTACT WITH CONTRACTOR 29 April 1965					
SIGNATURE 			DIVISION ADS		
INSPECTOR			SIGNATURE OF APPROVER		

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/07/16 : CIA-RDP78B04747A001100040009-7

NARRATIVE REPORT

☐ INTERIM

☒ FINAL

1. During a meeting on 29 April 1965, Mr. McCamy National Bureau of Standards, stated that NBS expected to remain within the fund allocation. He expects to provide a final "monthly" report, which will include a statement on the funds, in two or three weeks.

2. On 28 April 1965, Mr. McCamy delivered 100 copies of the completed study; two -- 2.2 millimeter and two -- 250 millimeter glass scales; and the NBS Report of Calibration of the glass scales. This completes the delivery of the "hardware" specified under this contract. The only remaining item is a "Monthly" report on the status of the funds which is primarily a contractual matter.

3. From the technical viewpoint, the Contractor's performance has been excellent. It is recommended that we continue to deal with NBS particularly where standardisation of equipment or procedure is involved. They have not, however, been prompt in the matter of reports or completion of the project. Some of this tardiness can be attributed to prior commitments to other government agencies.

Approved For Release 2001/07/16 : CIA-RDP78B04747A001100040009-7

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET